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Analysis Summary 

The Information Technology Center Renovation capital outlay project for 
Southwestern Michigan College was authorized under PA 297 of 2005.  
The total authorized cost was established at $4,500,000 to be financed 
equally between State Building Authority bonds and Southwestern 
Michigan College funds.  This multi-component project was to entail the 
renovations of its M-TECH Facility and the Information Technology 
Center. 
 
Due to unanticipated inflationary increases, the college requests a project 
cost increase of $547,700 and, also to reduce the scope of the project to 
eliminate the M-TECH renovations.  The college will finance the entire 
cost increase. 
 
The Joint Capital Outlay Subcommittee (JCOS) approved this resolution, 
with recommendation.  The Department of Management and Budget also 
recommends approval. 
 
State Fiscal Impact 
None 
 
Local Fiscal Impact 
Southwestern Michigan College will finance the entire cost increase 

 
 

Southwestern Michigan College – Information Technology Center Renovation 
 

 
 

 
Current 

Authorizations 

 
Requested 

Change 

 
Revised 

Authorizations 
 
State Building Authority 

 
$2,249,800 

 
$0 

 
$2,249,800 

 
State GF/GP 

 
200 

 
0 

 
200 

 
Southwestern Michigan  

 
2,250,000 

 
547,700 

 
2,797,700 

 
Totals 

 
$4,500,000 

 
$547,700 

 
$5,047,700  
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